Planning & Development Division
FY 2014 Work Plan

(2012 Bond Funded Projects)

DISTRICT PROJECT DESCRIPTION
Countywide | Countywide Mastenbrook Grant

STATUS
A Active Project
W/C Warranty/Closeout Project
| Inactive Project
C Project Complete
FY 2014 Work Plan (7/2013 - 6/2014

Phase
Duration
Sub-tasks Funding (in Mos) Status Start Date End Date

12 Bond Funding

Original Amount  Debit/Credit

Other Funding(s) PAB Approved Cost Revised Funding

$300,000 00

Total Project Cost

$300,000.00

DESCRIPTION

PROJECT
Signage and Branding

DISTRICT

Countywide | Countywide

Phase
Duration
Sub-tasks Funding (in Mos) Status Start Date End Date

12 Bond Funding

Original Amount  Debit/Credit

Other Funding(s) PAB Approved Cost Revised Funding

Total Project Cost

$400,000.00

DISTRICT PROJECT DESCRIPTION
Countywide | Countywide

Grouped Playground Equipment Upgrade - Listed
below in District order

Phase
Duration
Sub-tasks Funding (in Mos) Status Start Date End Date
Scope 2012 Bond 66 A Jul-13 Jan-19 Holsteen
Design 2012 Bond 69 Apr-14 Jan-20
Construction 2012 Bond 68 Apr-15 Dec-20

12 Bond Funding

Original Amount  Debit/Credit

Other Funding(s)
$0 00 $1,000,000 00

PAB Approved Cost Revised Funding

Total Project Cost

$1,000,000.00
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Phase
Duration
Sub- tasks Funding (in Mos) Status Start Date End Date

12 Bond Funding

PROJECT
Energy Management -
upgrade lighting,
control systems for
RECenters and Golf

DISTRICT DESCRIPTION

Countywide | Countywide

Original Amount  Debit/Credit

Other Funding(s) PAB Approved Cost Revised Funding

$700,000 00

Total Project Cost $700,000.00

Phase
Duration
DISTRICT PROJECT DESCRIPTION Sub- tasks Funding (in Mos) Status Start Date End Date

Countywide | Countywide |Energy Management -[Stewardship 2012 Bond “_ Jul-14 Jul-19 Park Operatlons
upgrade lighting,

control systems for 12 Bond Funding
RECenters and Golf

Original Amount  Debit/Credit

Other Funding(s) PAB Approved Cost Revised Funding

$300,000 00

Total Project Cost $300,000.00

Phase
Duration
Sub- tasks Funding (in Mos) Status Start Date End Date

12 Bond Funding

PROJECT
Land Acquisition as
approved by PAB in
LA Work Plan

DISTRICT DESCRIPTION

Countywide

Countywide

Original Amount  Debit/Credit

Other Funding(s) PAB Approved Cost Revised Funding

Total Project Cost $5,000,000.00

Phase
Duration
DISTRICT PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date

Countywide | Countywide Cultural Resource Implementation 2012 Bond “_ Jul-13 Jul-18 “
Funding - Cultural

Landscape reports, 12 Bond Funding
Archaeological
investigations

Original Amount  Debit/Credit

Other Funding(s) PAB Approved Cost Revised Funding

$1,000,000 00

Total Project Cost $1,000,000.00

Phase
Duration
Sub- tasks Funding (in Mos) Status Start Date End Date

12 Bond Funding

PROJECT
Natural Capital
Renovation/Natural
Resource
Management - funding
to support Master
Plans, Assessments,
Management Plans
and Treatment Plans

DISTRICT DESCRIPTION

Countywide

Countywide

Original Amount  Debit/Credit

Other Funding(s) PAB Approved Cost Revised Funding

$0 00 $1,000,000 00

Total Project Cost $1,000,000.00
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Phase

Duration
DISTRICT PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Start Date End Date
Countywide | Countywide Outdoor Fitness Planning study for incoprprtion Scope $0 12 Oct-13 Sep-14 Stallman
Equipment Area  |of Outdoor Fitness Areas in
Parks
Construction 2012 Bond

12 Bond Funding

Original Amount  Debit/Credit

Other Funding(s) PAB Approved Cost Revised Funding

Total Project Cost $0.00

Phase
Duration
DISTRICT PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date
Countywide | Countywide Dog Parks Planning study for location of Scope $0 12 A Jul-13 Jun-14 Rauschenbach
additional Dog Parks
Design
Construction

12 Bond Funding

Other Funding(s) Original Amount  Debit/Credit

PAB Approved Cost Revised Funding

Total Project Cost $0.00

Phase
Duration
DISTRICT PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date

Dranesville Lewinsville MYS/MYF Scope, design and construct Scope 2012 Bond - Apr-13 Mends-Cole
Construction reconfigured fields #2 and #3 -
Development and convert to synthetic turf; Design 2012 Bond 2 A May-13 Jun-13 Mends-Cole

Agreement Synthetic |add athletic field lighting
Turf Conversion Fields!

Construction 2012 Bond 5 Jul-13 Nov-13

2012-2013
12 Bond Funding
Other Funding(s) il Ao | - PEbifClcdli PAB Approved Cost Revised Funding
$1,800,000 00 $0 00 $150,000 00
Total Project Cost $1,950,000.00

Phase
Duration
DISTRICT PROJECT DESCRIPTION Sub- tasks Funding (in Mos) Status Start Date End Date

RECenter Renovate showers, family changing
approximately 5,000 [rooms, and the lobby area. 12 Bond Funding

sq. ft. of existing floor
space

Original Amount  Debit/Credit

Other Funding(s) PAB Approved Cost Revised Funding

Total Project Cost $1,300,000.00

Phase
Duration
DISTRICT PROJECT DESCRIPTION Sub- tasks Funding (in Mos) Status Start Date End Date

RECenter Addition center addition and gym with
12 Bond Funding

an elevated track.
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Original Amount  Debit/Credit

Other Funding(s) PAB Approved Cost Revised Funding

Phase
Duration
DISTRICT PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date

12 Bond Funding

Original Amount  Debit/Credit

Other Funding(s)

PAB Approved Cost Revised Funding
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DISTRICT
Mason, Lee,
Providence

PARK
Pinecrest,
Greendale &
Jefferson Golf
Courses

PROJECT
Group Golf
Renovation - replace
cart paths and
irrigation Systems

DESCRIPTION
Pinecrest-Design and install a
replacement irrigation system.

Phase

Duration
Sub-tasks Funding (in Mos) Start Date End Date
Scope 2012 Bond 36 Jan-13 Dec-15 Fruehauf
Design 2012 Bond 48 A Jan-13 Dec-16
Construction 2012 Bond 60 Jul-13 Jun-18

Other Funding(s)
$0 00

12 Bond Funding
Original Amount  Debit/Credit

$1,500,000 00 $0 00|

PAB Approved Cost

Revised Funding

Total Project Cost

$1,500,000.00

DISTRICT
Providence

Oak Marr Golf

PROJECT
Improvement per NGF
- driving range
improvement

DESCRIPTION

Phase
Duration
Sub-tasks Funding (in Mos) Status Start Date End Date
Scope 2012 Bond 6 Jan-14 Jun-14 TBD
Design 2012 Bond 12 Jul-14 Jun-15
Construction 2012 Bond 12 Jul-15 Jun-16

Other Funding(s)
$0 00

12 Bond Funding
Original Amount  Debit/Credit

$322,000 00 $0 00|

PAB Approved Cost

Revised Funding

Total Project Cost

$322,000.00

DISTRICT
Providence

Oak Marr

PROJECT
Fitness Expansion -
Renovate 5,000 SF of
existing floor space

DESCRIPTION

Renovate 5,000 SF of existing

floor space at Oak Marr

RECenter as part of the Oak
Marr Fitness Center Expansion

Sub- tasks

Other Funding(s)

Phase
Duration

Funding (in Mos)

12 Bond Funding

Original Amount  Debit/Credit

Status

PAB Approved Cost

Start Date

End Date

Revised Funding

Total Project Cost

$600,000.00

DISTRICT
Providence

Oak Marr
RECenter

PROJECT
10,000 sq. ft. Fitness
Expansion

DESCRIPTION

Sub- tasks

Construct a new two story
addition of 10,000 sq. ft. for
fitness and programming

Other Funding(s)
$387,061.00

Phase
Duration

Funding (in Mos)

12 Bond Funding

Debit/Credit

Original Amount

$4,100,000 00

Status

PAB Approved Cost

Start Date

End Date

Revised Funding

Total Project Cost

$4,487,061.00

Revised 05/22/13
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Phase

DISTRICT
Springfield

PARK
Patriot

PROJECT
Continue develop of
Park

DESCRIPTION
Scope and design Patriot Park
East.

Duration
Sub-tasks Funding (in Mos) Start Date End Date
Scope 2012 Bond 12 A Jan-13 Dec-13 Bhinge
Design 2012 Bond 18 Jan-14 Jun-15 Bhinge
Construction

Other Funding(s)
$0 00

12 Bond Funding
Original Amount  Debit/Credit

$1,000,000 00 $0 00|

PAB Approved Cost

Revised Funding

Total Project Cost

$1,000,000.00

DISTRICT
Springfield

Burke Lake &
Golf

PROJECT
Driving Range
Improvements

DESCRIPTION

Scope, design and construct a
2 story driving range facility.

Phase
Duration
Sub-tasks Funding (in Mos) Status Start Date End Date
Scope 2012 Bond 15 Jun-12 Sep-13 Inman
Design 2012 Bond 15 Mar-13 Jun-14 Inman
Construction 2012 Bond 14 Jul-14 Sep-16

Other Funding(s)
$0 00

12 Bond Funding
Original Amount  Debit/Credit

$2,450,000 00 $0 00

PAB Approved Cost

Revised Funding

Total Project Cost

$2,450,000.00

DISTRICT
Springfield

PARK
Rolling Valley
West

PROJECT
Synthetic Turf
Conversion

DESCRIPTION
Scope, design and convert
existing rectangular field #3 to
synthetic turf.

Sub-tasks

Phase

Duration

Funding (in Mos)

Start Date

End Date

Scope 2012 Bond 3 Mar-14 Jun-14 Mends-Cole
Design 2012 Bond 5 Jul-14 Dec-14 Mends-Cole
Construction 2012 Bond 8 Jan-15 Sep-15

Other Funding(s)
$0 00

12 Bond Funding
Original Amount  Debit/Credit

$810,000 00 $0 00|

PAB Approved Cost

Revised Funding

Total Project Cost

$810,000.00

DISTRICT
Springfield

Twin Lakes

PROJECT
Oaks Room and
additional putting

green

DESCRIPTION
Construct approx. 3,100 SF
addition to the Oaks Room
including enlarged kitchen and
practice putting green.
Upgrade existing septic
system.

Sub-tasks

Phase
Duration

Funding (in Mos)

Status

Start Date

End Date

Construction

Other Funding(s)
$284,059.00

12

12 Bond Funding
Original Amount  Debit/Credit

$1,000,000 00 $0 00|

PAB Approved Cost

Mar-13

Mar-14

Duncan

Revised Funding

Total Project Cost

$1,284,059.00

Revised 05/22/13
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Phase

DISTRICT
Sully

Elleanor C.
Lawrence

PROJECT
Synthetic Turf
Conversion

DESCRIPTION
Scope, design and convert
existing rectangular field #3 to
synthetic turf.

Duration
Sub-tasks Funding (in Mos) Status Start Date End Date
Scope 2012 Bond 3 Jan-13 Mar-13 Mends-Cole
Design 2012 Bond 3 Apr-13 Jun-13 Mends-Cole
Construction 2012 Bond © Jul-13 Mar-14

Other Funding(s)
$0 00

12 Bond Funding

Original Amount

$825,000 00

Debit/Credit

$0 00|

PAB Approved Cost

Revised Funding

Total Project Cost

$825,000.00

DISTRICT
Sully

Historic
Centreville

PROJECT
Phase | Signage

DESCRIPTION
Design and install signs.

Phase
Duration
Sub-tasks Funding (in Mos) Status Start Date End Date
Scope 2012 Bond 4 A Sep-13 Dec-13 Davis
Design
Construction Oct-13 Jul-14

Other Funding(s)
$0 00

12 Bond Funding

Original Amount

$150,000 00

Debit/Credit

$0 00|

PAB Approved Cost

Revised Funding

Total Project Cost

$150,000.00

Active Projects - Subtotal

$33,445,500.00

2012 Bond Funding - Future Year Projects

DISTRICT
Braddock

Monticello

PROJECT
Monticello - Develop
Ph 1 of Park per
Master Plan

DESCRIPTION

Phase
Duration
Sub-tasks Funding (in Mos) Status Start Date End Date
Scope
Design
Construction

Other Funding(s)
$0 00

12 Bond Funding

Original Amount

$1,500,000 00

Debit/Credit

$0 00|

PAB Approved Cost

Revised Funding

Total Project Cost

$1,500,000.00

PROJECT

DESCRIPTION

DISTRICT
Braddock

Wakefield

Cross County Trail-
Pave trail in Wakefield

Phase
Duration
Sub-tasks Funding (in Mos) Status Start Date End Date
Scope
Design
Construction

Other Funding(s)
$0 00

12 Bond Funding

Original Amount

$400,000 00

Debit/Credit

$0 00|

PAB Approved Cost

Revised Funding

Total Project Cost

$400,000.00

Revised 05/22/13
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Phase

DISTRICT
Braddock

PARK
Lake Accotink

PROJECT
Lake Accotink -
Renovation and

upgrades to park- to
include infrastructure
& other amenities

DESCRIPTION

Duration
Sub-tasks Funding (in Mos) Status Start Date End Date
Scope
Design
Construction

Other Funding(s)
$0 00

12 Bond Funding
Original Amount  Debit/Credit

$1,000,000 00 $0 00

PAB Approved Cost

Revised Funding

Total Project Cost

$1,000,000.00

DISTRICT

PARK

PROJECT

DESCRIPTION

Countywide

Countywide

Grouped TRAILS -
per Trail Strategy Plan

Phase
Duration
Sub-tasks Funding (in Mos) Status Start Date End Date
Scope 2012 Bond 60 A Jul-13 Jul-18 Cronauer
Design 2012 Bond 60 Jan-14 Dec-18 Cronauer
Construction 2012 Bond 78 Jan-14 Jun-20 Cronauer

Other Funding(s)
$0 00

12 Bond Funding
Original Amount  Debit/Credit

$2,200,000 00 $0 00|

PAB Approved Cost

Revised Funding

Total Project Cost

$2,200,000.00

DISTRICT
Dranesville

PARK

PROJECT
Area 1 Maintenance
Facility Renovation

DESCRIPTION

Phase
Duration
Sub-tasks Funding (in Mos) Status Start Date End Date
Scope
Design
Construction

Other Funding(s)
$0 00

12 Bond Funding
Original Amount  Debit/Credit

$200,000 00 $0 00

PAB Approved Cost

Revised Funding

Total Project Cost

$200,000.00

DISTRICT
Dranesville

PARK
Colvin Run Mill

PROJECT
Restoration of Miller's
House

DESCRIPTION

Sub-tasks
Scope

Phase
Duration

Funding (in Mos)

Status

Start Date

End Date

Design

Construction

Other Funding(s)
$0 00

12 Bond Funding
Original Amount  Debit/Credit

$665,000 00 $0 00

PAB Approved Cost

Revised Funding

Total Project Cost

$665,000.00

Revised 05/22/13
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Phase

PROJECT DESCRIPTION
Athletic Field

Upgrades

DISTRICT

Dranesville | Langley Forks

Sub- tasks

Other Funding(s)

Original Amount

Duralion
(in Mos)

Funding Status Start Date End Date

12 Bond Funding

Debit/Credit

PAB Approved Cost Revised Funding

$500,000 00

($150,000.00)

Total Project Cost

$350,000.00

PROJECT
Water Mine
Expansion

DISTRICT DESCRIPTION

Hunter Mill Lake Fairfax

Sub-tasks

I N S R

Phase
Duration

(in Mos) End Date PM

Funding Status Start Date

PAB Approved Cost Revised Funding

Total Project Cost

$5,155,000.00

PROJECT
Less District Family
Recreation Area - Ph
3; prepare site and
install new carousel

DISTRICT DESCRIPTION

Lee Lee District

Phase
Duration
Sub-tasks Funding (in Mos) Status Start Date End Date
Scope
Design
Construction

Other Funding(s)
$0 00

12 Bond Funding

Original Amount  Debit/Credit

PAB Approved Cost Revised Funding

$1,000,000 00 $0 00

Total Project Cost

$1,000,000.00

PROJECT
Improvements per
NGF, including event
pavilion

DISTRICT DESCRIPTION

Lee Greendale Golf

Other Funding(s)
$0 00

Phase
Duration
Sub-tasks Funding (in Mos) Status Start Date End Date
Scope
Design
Construction

12 Bond Funding

Original Amount  Debit/Credit

Revised Funding

PAB Approved Cost

$642,000 00 $0 00

Total Project Cost

$642,000.00

Revised 05/22/13
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Phase

DISTRICT
Lee

PARK
Huntley
Mansion

PROJECT
Renovate Tenant
House

DESCRIPTION

Duration
Sub-tasks Funding (in Mos) Status Start Date End Date
Scope
Design
Construction

Other Funding(s)
$0 00

12 Bond Funding

Original Amount

$300,000 00

Debit/Credit

$0 00

PAB Approved Cost

Revised Funding

Total Project Cost

$300,000.00

PARK

PROJECT

DESCRIPTION

DISTRICT
Mason

John C &
Margaret White
Gradens

Phase 1 - Build
internal trail network
and shelter

Phase
Duration
Sub-tasks Funding (in Mos) Status Start Date End Date
Scope
Design
Construction

Other Funding(s)
$0 00

12 Bond Funding

Original Amount

$500,000 00

Debit/Credit

$0 00

PAB Approved Cost

Revised Funding

Total Project Cost

$500,000.00

DISTRICT
Mason

PARK
Pine Ridge

PROJECT

Convert to Synthetic
Turf

DESCRIPTION
Scope, design and convert
existing rectangular field #6 to
synthetic turf.

Phase
Duration
Sub-tasks Funding (in Mos) Status Start Date End Date
Scope 2012 Bond 2 Mar-16 Apr-16 Mends-Cole
Design 2012 Bond 6 Jun-16 Dec-16 Mends-Cole
Construction 2012 Bond 8 Jan-17 Sep-17

Other Funding(s)
$0 00

12 Bond Funding

Original Amount

$810,000 00

Debit/Credit

$0 00

PAB Approved Cost

Revised Funding

Total Project Cost

$810,000.00

DISTRICT
Mt. Vernon

PARK
Laurel Hill

PROJECT
Laurel Hill
Development

DESCRIPTION

Phase
Duration
Sub-tasks Funding (in Mos) Status Start Date End Date
Scope
Design
Construction

Other Funding(s)
$0 00

12 Bond Funding

Original Amount

$3,300,000 00

Debit/Credit

$0 00

PAB Approved Cost

Revised Funding

Total Project Cost

$3,300,000.00

Revised 05/22/13

Page 10 of 44



Phase

Duration
DISTRICT PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date
Mt. Vernon Grist Mill Partnership to convert Scope 3 Mar-15 Jun-15
existing field to
synthetic turf and Design 8 Jul-15 Mar-16

redesign parking lot.

Construction 8 Apr-16 Dec-16

12 Bond Funding

Original Amount  Debit/Credit
Other Funding(s) g PAB Approved Cost Revised Funding

$0 00 $950,000 00 $0 00

Total Project Cost $950,000.00

Phase
Duration
DISTRICT PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date
Mt. Vernon | McNaughton McNaughton Fields |Renovate diamond fields and Scope
infrastruture.
Design
Construction

12 Bond Funding

) Original Amount Debit/Credit ) )
Other Funding(s) PAB Approved Cost Revised Funding

$0 00 $4,000,000 00 $0 00

Total Project Cost $4,000,000.00

Phase
Duration
DISTRICT PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date
Providence | Hartland Road | Hartland Road Prk - Scope
Develop Phase |
Design
Construction

12 Bond Funding

) Original Amount Debit/Credit ) )
Other Funding(s) PAB Approved Cost Revised Funding

$0 00 $285,000 00 $0 00

Total Project Cost $285,000.00

Phase
Duration
DISTRICT PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date
Springfield | Hidden Pond Construct Shelter, Scope
Nature Center | expand parking log .
and add lights Design
Construction

12 Bond Funding

) Original Amount Debit/Credit ) )
Other Funding(s) PAB Approved Cost Revised Funding

$0 00 $1,000,000 00 $0 00

Total Project Cost $1,000,000.00
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DESCRIPTION
Scope, design and convert two
existing rectangular fields at
Arrowhead Park to synthetic
turf.

PROJECT
Synthetic Turf
Conversion

DISTRICT

Sully Arrowhead

Sub-tasks

Funding

Phase

Duration

(in Mos) Status Start Date End Date

Mends-Cole

Scope 2012 Bond 3 Jan-15 Mar-15
Design 2012 Bond 6 Apr-15 Sep-15 Mends-Cole
Construction 2012 Bond 8 Oct-15 Jun-16

Other Funding(s)
$0 00

12 Bond Funding

Original Amount

$1,647,500 00

Debit/Credit

Revised Funding

PAB Approved Cost
$0 00

Total Project Cost

$1,647,500.

00

PROJECT DESCRIPTION

Phase 1 Signage

DISTRICT
Sully Sully

Woodlands

Phase
Duration
Sub-tasks Funding (in Mos) Status Start Date End Date
Scope
Design

Construction

Other Funding(s)
$0 00

12 Bond Funding

Original Amount

$250,000 00

Debit/Credit

PAB Approved Cost Revised Funding

$0 00|

Total Project Cost

$250,000.00

DESCRIPTION
Design and construct an
approx. 6,000 SF Stweardship
Education Center in the Sully
Woodlands

PROJECT
Environmental
Education Center

DISTRICT
Sully

Sully
Woodlands

Sub-tasks
Design

Funding
2012 Bond

Phase

Duration

(in Mos) Status Start Date End Date

Construction

Other Funding(s)
$0 00

2012 Bond

12 Bond Funding

Original Amount

$3,250,000 00

Debit/Credit

17 Jul-18 Dec-19

PAB Approved Cost Revised Funding

$0 00]

Total Project Cost

$3,250,000.00

Future Year Projects - Subtotal

$29,554,500.00

PROJECT DESCRIPTION

DISTRICT

2012 Bond Funding - Completed Projects

Phase
Duration
Sub-tasks Funding (in Mos) Status
Start Date End Date
Scope
Design
Construction

Other Funding(s)

12 Bond Fu

Original Amount

nding

Debit/Credit . .
Revised Funding

PAB Approved Cost

$0 00 $0 00 $0 00
Total Project Cost $0.00
Completed Projects - Subtotal $0.00

2012 Bond Program Total

Revised 05/22/13
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Planning & Development Division
FY 2014 Work Plan

PROJECTS PRIOR TO 2008 PARK BOND

STATUS

A

wiC

C

Active Project

Warranty/Closeout Project

Inactive Project
Completed Project

DISTRICT

PARK

PROJECT

FY 2014 Work Plan (7/2013 - 6/2014)

Phase

DESCRIPTION

Sub-tasks

Funding

Duration
(in Mos)

Status

Start Date

End Date

Braddock | Lake Accotink Dam Repairs Design 2004 Bond Sheikh
Park
Construction 12 wiC Jul-08 Jun-09 Lehman
Braddock | Lake Accotink Replace Picnic Scope, design, for a new ADA Scope 1998 Bond 5 May-11 Nov-11 Duncan
Shelter/Restroom  |compliant restroom facility at core
Facility area. Design 1998 Bond 13 A Dec-11 Oct-12 Duncan
Construction TBD TBD TBD TBD
Braddock |Kings Park West| Kings Park West |Restoration of RPA and water quality Land Acquisition 2008 Bond 24 Jul-11 Jul-13 Williams
Swim Club enhancement. Partner with DPWES.
Scope DPWES 6 Jul-11 Dec-11 Villarroel
Design DPWES 6 Jan-12 Jul-12 Villarroel
Construction DPWES 12 wiC Jul-12 Jul-13 DPWES
Braddock | Lake Accotink CCT Connector at |Trail and stream crossing below dam. Scope 1998 Bond 6 A Oct-12 Mar-13 Boston
Lake Accotink Dam
Design 1998 Bond 16 Apr-13 Jun-14 Boston
Construction
Braddock | Long Branch SV| Cantebury Woods |Replace 45' steel bridge with a 60’ Scope Storm Damage 2 Apr-12 Jun-12 Cronauer
Bridge Replacement |steel bridge and provide 50 LF of Mitigation
stream bank stabilization.
Design Storm Damage 9 A Jul-12 Mar-13 Cronauer
Mitigation
Construction Storm Damage 7 Apr-13 Nov-13 Cronauer
Mitigation
Braddock Monticello Master Plan and Use |Master Plan/Consideration of a Dog MP General Fund 9 Mar-10 Nov-10 Galusha
Permit Park
2232 General Fund 3 C Dec-10 Feb-11 Galusha

Revised 05/22/13
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FY 2014 Work Plan (7/2013 - 6/2014)

Phase
Duration
DISTRICT PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date

Braddock Pohick SV Burke/VRE Connector Scope OT Bond 4 Oct-08 Dec-08 McFarland

Trail
Design 9 Jan-09 Sep-09 McFarland
Construction 22 wiC Oct-09 Jul-11 McFarland
Braddock Wakefield CCT Improvements in|Improve existing trail network in park. Scope 2006 Bond 3 Jul-11 Sep-11 McFarland

Wakefield Park
Design 2006 Bond 12 A Jan-12 Dec-12 McFarland
Construction 2006 Bond 9 Jan-13 Sep-13 McFarland
Braddock Wakefield Grouped Trails Asphalt 200" and bridge to improve Scope 2006 Bond 3 Jul-11 Sep-11 McFarland
Mockingbird Drive [existing trail and reroute CCT.

Bridge Connector to Design 2006 Bond 12 A Jan-12 Dec-12 McFarland

CCT
Construction 2006 Bond 9 Jan-13 Sep-13 McFarland

County-

County-wide

Partnership for

Participate in cross agency and

Planning

CDC Grant

wide Healthy Fairfax community initiative to assess local
Initiative public health and implement policy,
infrastructure, system and
programmatic actions to impact
community health.
County- County-wide Special Land Use |Coordinate with other park divisions Planning General Fund 12 | A | Jul-08 TBD | Stallman
wide Studies and DPZ/DOT/OCCR on special
County land use studies such as
BRAC, Tysons, Transportation Impact
Studies, Revitalization, Urban Parks
County- County-wide Comp Plan County comp plan amendments Planning General Fund 28 | A | Oct-10 May-11 | Bentley
wide Amendment, Park [process. Phase 2 (Area Plan Maps
Recommendations |and Tables)

Revised 05/22/13
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FY 2014 Work Plan (7/2013 - 6/2014)

Phase

Duration
DISTRICT PARK PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date

County- County-wide Cross County Trail - |1) Trail upgrades, signage, maps, Scope 2006 Bond Cronauer
wide Phase Il sustainability $600,000. 2) LH
Greenway 1200 LF (10' asphalt, 4' Land Acquisition 17 Oct-07 Jan-09 TBD
gravel) $400,000. 3) Dulles Toll Rd,
Old Dominion, Vale and Valestra, 3 Design 2004 Bond 14 Apr-08 Jun-09 Cronauer
fiberglass bridges, lateral trails, signs.
Construction 2006 Bond 17 wiC Jul-09 Dec-10 Cronauer
County- County-wide Grouped Playground |Phase Il - Highest Priority Playgrounds Scope 2004 Bond 5 Aug-11 Dec-11 Holsteen
wide Replacements - Phase|to be replaced up to $150,000
1] Design 2004 Bond 3 Jan-12 Mar-12 Holsteen
Construction 2004 Bond 4 A Apr-12 Jul-12 Holsteen

County- Grouped Playground |Replace existing playground at Scope 2004 Bond Holsteen
wide |Collingwood Replacement - Phase |Collingwood.

Design 2004 Bond Holsteen

Construction 2004 Bond Holsteen

Dranes- Clemyjontri | Develop Park - Phase |Develop invasive mgmt. plan and Scope 2004 Bond Holsteen

ville Il - Landscape Plan, [landscape plan and implement, study
Parking parking and related issues. Design Grant Program/ 7 Sep-08 Mar-09 Holsteen

2008 Bond
Construction 4 A Mar-09 Jun-09 Holsteen
Dranes- | Colvin Run Mill Mill Restoration Design and perform restoration work to Scope 2004 Bond 8 A Jul-12 Mar-13 Fruehauf
ville make the mill fully operational.

Design 2004 Bond 2 Apr-13 Jun-13 Fruehauf
Construction 2004 Bond 12 Jul-13 Jul-14 Fruehauf
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FY 2014 Work Plan (7/2013 - 6/2014)

Phase
Duration

DISTRICT

PARK

PROJECT

DESCRIPTION

Sub-tasks

Funding

(in Mos)

Status

Start Date

End Date

Dranes- Langley Fork |Land Transfer, Master [Work with NPS to concurrently amend | Land Acquisition 1998 Bond A Jan-10 Jan-12 Williams
ville Plan, and Permit  |master plan and conduct land
Renewal exchange MP A Jan-10 Jan-12 Hooper
Dranes- | McLean Central [ Master Plan Revision |Amend master plan to determine uses MP General Fund 15 A Jun-12 Aug-13 Hooper
ville for additional parcels. Apply for 2232
determination if needed. 2232 General Fund 6 Sep-13 Feb-14
Dranes- Riverbend Revise Master Plan [MP & 2232 MP General Fund 12 Jun-11 Jun-12 Galusha
ville
2232 6 Aug-12 Jan-13 Galusha
Dranes- Riverbend Outdoor Education [Design, permit and construct a picnic Scope 2004 Bond 6 Sep-13 Mar-14 Scott
ville Shelter shelter.
Design 2004 Bond © Apr-14 Dec-14 Scott
Construction 2004 Bond 6 Jan-15 Jun-15 Scott
Dranes- Salona Master Plan and Use MP General Fund 13 A May-09 May-10 Galusha
ville Permit
2232 5 May-10 Sep-10
Dranes- Turner Farm Picnic Shelter Install shelter. Scope 2 Sep-09 Oct-09 Holley
ville
Design 3 A Nov-09 Jan-10 Holley
Construction Donations, 4 Sep-13 Dec-13 Holsteen
Telecom Fund,
Mastenbrook
Grant
Hunter Mill| Baron Cameron Master Plan Master plan amendment and 2232 MP General Fund 14 A May-12 Jul-13 Rauschenbach
Amendment
2232 6 Aug-13 Jan-14 Rauschenbach
Hunter Mill| Clarks Crossing | Street Cul-de-sac, |[Get street improvements accepted into] ROW Dedication 1998 Bond A Jul-02 TBD Williams
Parking Lot and VDOT system, and site plan rel d
Related Improvements |from Bonds and Agreements. Street Acceptance Jan-05 TBD Duncan
Bond Release Jan-05 TBD Duncan
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FY 2014 Work Plan (7/2013 - 6/2014)

Phase

Duration

DISTRICT PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date
Hunter Mill|  Lake Fairfax MP Amendment and |Add high ropes course to MP and apply MPR General Fund 12 | Jan-13 Jan-14 Galusha
Park 2232 for 2232 determination
2232 General Fund 6 | May-14 Oct-14 Stallman
Hunter Mill|  Lake Fairfax Replacement of Construct bathhouse/restroom facilities Construction Fund 303 7 A Aug-12 Mar-13 Duncan
Park Bathhouse "A" for  [at RV Campground.
ADA Compliance
Hunter Mill| Stratton Woods General Park Scope, design, permit and construct a Scope Telecom Fees 3 Apr-12 Jul-12 Mends-Cole
Park Improvements lighted handball/racquetball court
including lighted complex. Design Telecom Fees 7 A Jul-12 Feb-13 Mends-Cole
handball/racquetball
court complex. Construction Telecom Fees 6 Mar-13 Aug-13 Mends-Cole
Lee Brookfield Reconstruction of the |Design, permit and renovate the pond Scope DPWES 10 Dec-11 Oct-12 Villarroel
Pond to comply with county dam standards,
and satisfy stormwater objectives in Design DPWES 17 Jan-12 Jun-13 Villarroel
the watershed.
Construction DPWES 10 A Jul-13 Apr-14 Villarroel
Lee Franconia MP Amendment and |Added athletic field lighting and MPR General Fund 8 Jul-12 Mar-13 Galusha
District 2232 reconfigure athletic fields
2232 General Fund 6 Mar-14 Aug-14 Galusha
Lee Huntley Outdoor Education |Design, permit and construct a pichic Scope Donations, 4 Sep-10 Dec-10 Holley
Meadows Shelter shelter. grant & proffer
Design Donations, 7 Jan-11 Jul-11 Holley
grant & proffer
Construction Donations, 5 w/C Aug-11 Dec-11 McFarland
grant & proffer
Lee Lee District Family Recreation |Design and construct play area Il of the Scope Grant/Foundati 6 Jun-12 Sep-12 Fruehauf
Area - Accessible |accessible playground. on
Playground Area 2 Construction Grant/Foundati 6 A Oct-12 May-13 Lynch
on
Mason Bren Marr Master Plan Amend master plan. MP General Fund 15 Jan-12 Mar-13 Rosend
Amendment - add
OLDA 2232 6 A Apr-13 Sep-13 Rosend
Mason Green Springs | Master Plan Revision |[Amend master plan to determine uses MP General Fund 15 A Jun-14 Sep-15 Stallman
Gardens and 2232 for additional parcels and update
existing MP. Apply for 2232 2232 General Fund 6 Sep-15 Mar-16 Stallman
determination.
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FY 2014 Work Plan (7/2013 - 6/2014)

Phase

Duration

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date
Mason Green Spring |Green Spring Gardens|Concept Plan classroom/garage space Scope Donations 12 Aug-10 Jul-11 Fruehauf
Gardens Horticultural Center conversion Design Donations 2 Dec1l Feb-12 Fruehauf
Construction Donations 3 wiC Mar-12 May-12 Emory
Mason | Green Springs | Renovate the Plant |Concept plan for renovating the plant Scope Donations A Mar-13 TBD Emory
Gardens Sales Area sales area.
Mason | Turkeycock Run Repair of Flood Design and construct repairs to the Scope Fund 303 6 A Oct-12 Mar-13 Villarroel
SV Damage stream corridor (1500 LF) and a
pedestrian bridges at Green Spring Design Fund 303 3 Apr-13 Jun-13 Villarroel
Gardens.
Construction Fund 303 7 Jul-13 Jan-14 TBD
Mt. Laurel Hill Master Plan and 2232 |Amend master plan to determine uses MP General Fund 20 A Jan-14 Aug-15 TBD
Vernon for additional parcels. Apply for 2232
determination. 2232 General Fund 6 Sep-15 Feb-16 TBD
Mt. Laurel Hill Trails Plan Graphic concept trails plan. Planning 2006 Bond 7 Jan-08 Jul-08 Cronauer
Vernon
Mt. Laurel Hill Equestrian Center - [Determine feasibility of developing Planning Fund 300- 47 Aug-04 Jul-08 Davis
Vernon Phase | equestrian based facility including C30010
boarding and therapeutic facilities Design 2004 Bond/ 12 Jul-08 Jun-09 Davis
considering use of private venture. Proffers
Planning, design, Phase | demolition Construction 2004 Bond/ 12 A Oct-09 Oct-10 Davis
and construction. Proffers
Mt. Laurel Hill Signage and Plan and design comprehensive Planning Fund 300- 8 Feb-07 Sep-07 Betsold
Vernon Wayfinding signage and wayfinding program to C30010
serve as guide for all signage in Laurel
Hill region. This includes all local
serving public lands, not just Park
Authority. Signage types include,
directional, informational, interpretive,
identification. Project also includes
graphic standards, logo development,
use and development of wayfinding Design Fund 300- 10 A Oct-07 Jul-08 Davis
tools such as maps, brochures, web, - €30010
etc. Includes large community and Construction T8D 8D
stakeholder outreach process.
Mt. Laurel Hill Central Green, Scope, design, and permit large Scope 2004 Bond 8 May-11 Dec-11 Davis
Vernon Heritage Recreation [grouped picnic facilities. Concept
and Heritage Areas [design for infrastructure improvements Design 2004 Bond 12 A Jan-12 Dec-12 Davis

for Heritage Recreation and Heritage
Area
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FY 2014 Work Plan (7/2013 - 6/2014)

Phase

Duration

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date
Mt. Mason Neck | Master Plan Revision [MPR & 2232 MPR General Fund 20 | Jan-13 Aug-14 Hooper
Vernon West and 2232
(concurrent with 2232 General Fund 6 Sep-14 Dec-14 Hooper
Old Colchester)
Mt. Mt. Vernon Grouped Trails Asphalt 2700' new trail. Scope 4 Aug-10 Sep-11 Cronauer
Vernon District Fort Hunt Road Trail
Design 4 Oct-11 Mar-12 Cronauer
Construction 2006 Bond 6 A Jun-12 Sep-12 Cronauer
Mt. Old Colchester Master Plan MP & 2232 MP Fund 371 30 A Sep-09 Feb-11 Hooper
Vernon Park and
Preserve 2232 5 Mar-11 Jul-11 Hooper
Mt. Pohick SV Laurel Hill Greenway - |Pave approximately 4,000 LF of gravel Scope 2006 Bond 4 A Feb-13 May-13 Cronauer
Vernon CCT Connection [trail with asphalt and improve concrete
Improvements rampw. Design 2006 Bond 3 Jun-13 Sep-13 Cronauer
Construction 2006 Bond 6 Oct-13 Apr-14 Cronauer
Mt. South Run SV South Run SV at  [Asphalt 1300’ over existing trail and 1 Scope 2006 Bond 4 Sep-11 Dec-11 McFarland
Vernon Magic Leaf Court  [large culvert replacement.
Design 2006 Bond 6 Jan-12 Jun-12 McFarland
Construction 2006 Bond 4 A Jun-12 Sep-12 McFarland
Mt. Westgrove Master Plan and 2232 (Create MP and apply for 2232 MP General Fund 20 A Jan-12 Aug-13 Rauschenbach
Vernon determination.
2232 General Fund 6 Sep-13 Feb-14 Stallman
Provi- Tysons Corner | Tysons wide Master |Ongoing Development Review, and MPR General Fund 12 A Jul-12 Jun-13 Dorlester/ Hooper
dence, |Master Plan and [Plan and Development|Implementation and Refinement of
Hunter Mill| Development Review conceptual park network
and Review
Dranes-
ville
Provi- | Holmes Run SV Grouped Trails 400' of boardwalk repair and 1 bridge. Land Acquisition 2006 Bond 9 Apr-11 Jan-12 Lambert
dence Luria Park Boardwalk
Scope 2006 Bond 6 Jun-11 Dec-11 McFarland
Design 2006 Bond 12 A Jan-12 Dec-12 McFarland
Construction 2006 Bond 9 Jan-13 Sep-13 McFarland
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FY 2014 Work Pla

Phase
Duration
DISTRICT PARK PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date

Provi- Nottoway Master Plan Revision |Revise master plan to reflect athletic Jun-12 Rauschenbach
dence field reconfiguration and delete future

Oakton New Playground Design and install new playground. Feb-12 Holley
Community Installation
i May-12 Boston/ Holley

Provi- Westgate Park | Master Plan Revision [MPR & 2232 General Fund 20 A Jan-13 Aug-14 Hooper
dence and 2232

Development .
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FY 2014 Work Plan (7/2013 - 6/2014)

Phase

Duration

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date
Springfield Patriot First Road Design and permit improvements to Scope 2004 Bond A Jul-12 Jun-13 Bhinge
Improvements First Street required to develop Patriot
Park East. Design 2004 Bond Jul-13 Jul-14 Bhinge
Construction TBD
Spring- Pohick SV Pohick SV/Burke Lake [5000' new asphalt stream valley trail Scope TEA Grant 6 Jun-11 Dec-11 McFarland
field Road to Liberty Bell [and (1) prefabricated steel pedestrian
Court bridge. Design TEA Grant 15 A Jan-12 Apr-13 McFarland
Construction TEA Grant 18 May-13 Oct-14 McFarland
Springfield South Run 2232 Public use permit for high ropes course 2232 General Fund 6 A Sep-12 Feb-13 Galusha
Springfield South Run Entrance Road and |Scope, design and construct additional Scope 2004 Bond 6 Jan-12 Jun-12 Bhinge
District Parking Lot parking spaces and stormwater
Improvements management facilities along the park Design 2004 Bond 18 Jul-12 Dec-13 Bhinge
entrance road .
Construction 12 A Jan-14 Dec-14 Bhinge
Springfield| South Run SV Grouped Trails Asphalt 2300’ over existing trail. Scope 2006 Bond 10 Sep-10 Jul-11 McFarland
South Run Loop Trail
Design 2006 Bond 12 Aug-11 Jul-12 Boston
Construction 2006 Bond 11 A Aug-12 Jul-13 Boston
Remarks: Scope change. Anticipated maintenance project, however, need full site plan due to floodplain drainage study and proposed
work in RPA. Disturbance exceeds 2500 s.f. Requires addition of design/permitting activities.
Sully Eleanor C. MPR and 2232 Amend and update master plan. Apply Planning General Fund 15 Nov-13 Apr-15 Stallman
Lawrence for 2232 determination
2232 General Fund 6 Apr-15 Sep-16 Stallman
Sully Eleanor C. Replacement of Scope, design, and replace synthetic Planning BOS Fund 300- 3 Aug-12 Oct-12 Mends-Cole
Lawrence Synthetic Turf Field #2 |turf on rectangular field #2 C30010
Design 7 A Oct-12 May-13 Mends-Cole
Construction 4 Jun-13 Sep-13 Mends-Cole
Sully Historic Master plan Amend master plan to plan added MP General Fund 26 Sep-06 Oct-08 Rosend
Centreville admendment and  |parcels.
(formerly Mount 2232 2232 5 | TBD TBD
Gilead)
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FY 2014 Work Plan (7/2013 - 6/2014)

Phase
Duration
DISTRICT PARK PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date
Sully Historic Signage and Plan and design comprehensive Planning Proffers/ 2004 6 Sep-09 Feb-10 Holley
Centreville Wayfinding signage and wayfinding program to Bond
(formerly Mount serve as guide for all signage in Sully Design Proffers/ 2004 6 A Mar-10 Aug-10 Davis/Rosend
Gilead) Woodlands Region. Signage types Bond
include, directional, informational, Construction Proffers/ 2004 6 Sep-10 Feb-11 Davis
interpretive, identification. Bond
Sully Old Centreville Provide parking to Permitting Land Exchange 21 Sep-03 Jun-05 Scott
Road Land support existing
Exchange rectangular fields Land Acquisition 74 A Oct-05 Dec-11 Williams
Sully Sully Historic Improvements to  |Entrance drive improvements by VDOT Scope 2004 3 Jan-09 Jun-09 Davis
Site support the new as a result of Route 28 improvements. Bond/Proffers
entrance road Design and construct new visitors Design Mastenbrook 30 A Jan-10 Jun-12 Davis
proposed by VDOT. (center. TelCom Fees
New tempoorary Construction Stewardship, 3 Jul-12 Sep-12 Davis
visitors center. West County
Sully | Sully Woodlands Signage and Plan and design comprehensive Scope Proffers/ 2004 3 Sep-09 Feb-10 Holley
Wayfinding signage and wayfinding program to Bond
serve as guide for all signage in Design Proffers/ 2004 6 | Mar-10 Aug-10 Davis
Historic Centreville Park. Signage Bond
types include, directional, informational, Construction TBD 12 Sep-10 Feb-11 Davis
interpretive, identification.
Sully | Sully Woodlands CDP(s) Concurrently develop CDP(s) & CDP 24 A Apr-10 Mar-12 Rosend
2232(s) for four parks within Sully
Woodlands. 2232 9 Mar-12 Dec-12 Rosend

Revised 05/22/13

Page 22 of 44




Planning & Development Division
FY 2014 Work Plan

(2008 Bond Funded Projects) STATUS

A Active Project
w/C Warranty/Closeout Project
| Inactive Project
C Completed Project
FY 2014 Work Plan (7/2013 - 6/2014

Phase

Duration
DISTRICT PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status

Start Date End Date

Braddock Wakefield Athletic Field Lighting |Scope, design, and install replacement Scope 2008 Bond Apr-11 May-11
Replacement athletic field lighting for synthetic turf
field #5 Design 2008 Bond 3 Jun-11 Aug-11 Li
Construction 2008 Bond 6 wiC Sep-11 Feb-12 Li
08 Bond Funding
X Original Amount Debit/Credit X i
Other Funding(s) PAB Approved Cost Revised Funding
$0.00 $0.00 $227,000.00 $227,000.00
Total Project Cost $227,000.00

Phase
Duration
DISTRICT PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status

Start Date End Date

Braddock Wakefield Skate Park Expansion |Scope, design and construct an Scope 2008 Bond Fruehauf
expansion of the skate park.

Design 2008 Bond 6 Jan-12 Jun-12 Fruehauf

Construction 2008 Bond 18 w/C Jul-12 Dec-12 Fruehauf

08 Bond Funding

. Original Amount Debit/Credit . X
Other Funding(s) PAB Approved Cost Revised Funding

$0.00 $388,000.00 $0.00 $388,000.00

Total Project Cost $388,000.00

Phase
Duration
DISTRICT PROJECT DESCRIPTION Sub tasks Funding (YD) Status Start Date End Date
Braddock | Woodson HS Synthetic Turf and  |Participate in Partnership to insatll Scope
Lighting at HS Practice [synthetic turf and lighting at Woodson _
Field HS practice rectangular field Design
Construction 2008 Bond 3 A Jun-13 Aug-13 Garris

08 Bond Funding

X Original Amount Debit/Credit X i
Other Funding(s) PAB Approved Cost Revised Funding

$40,036.00 $0.00| $90,476.00| $130,000.00

Total Project Cost $130,512.00
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Phase

Duration
DISTRICT PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status Start Date End Date
County Huntley Wetlands Restoration [Scope, design and construct a Scope 2008 Bond 9 Jul-11 Mar-12 Fruehauf
Wide Meadows Park structural feature for retaining and
controlling the water level in the Design 2008 Bond 18 Apr-12 Sep-13 Fruehauf
wetlands.
Construction 2008 Bond 12 A Oct-13 Sep-14 Lynch

08 Bond Funding

Original Amo Debit/Credit
Other Funding(s) PAB Approved Cost Revised Funding
$404,800.00 $2,580,200.00 $0.00 $2,985,000.00
Total Project Cost $2,985,000.00

Phase
Duration
DESCRIPTION Sub tasks Funding (in Mos) Status Start Date End Date

08 Bond Funding

PARK
Various

PROJECT
Land Purchases

DISTRICT
County-
wide

X Original Amount Debit/Credit X
Other Funding(s) PAB Approved Cost Revised Funding

$14,385,400.00 . $14,385,400.00

Total Project Cost $14,385,400.00

Phase
Duration
DISTRICT PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status Start Date End Date
to collect and analyze data on park
and recreation needs and create a 10- 08 Bond Funding
year Capital Improvement Plan.

Wide

Original Amount Debit/Credit

Other Funding(s) PAB Approved Cost Revised Funding

$300,000.00

$300,000.00

Total Project Cost $300,000.00

Phase
Duration
DESCRIPTION Sub tasks Funding (in Mos) Status Start Date End Date

08 Bond Funding

PROJECT
Mastenbrook Grant

DISTRICT PARK
Various

Original Amount Debit/Credit
Other Funding(s) PAB Approved Cost

$485,000.00

Revised Funding

Total Project Cost $485,000.00
Phase
Duration
DISTRICT PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status Start Date End Date
County- Various Natural and Cultural TBD Scope 2008 Bond 60 TBD TBD RMD
wide Resource Protection -
Projects Design
Construction

08 Bond Funding

Original Amount Debit/Credit
Other Funding(s) PAB Approved Cost Revised Funding

$0.00 $970,000.00 $0.00 $970,000.00

Total Project Cost $970,000.00
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DISTRICT
County-
wide

Various

PROJECT

Lighting

DESCRIPTION

Grouped Athletic Field |Install athletic field lighting on up to
four rectangular fields not-to-exceed
$800,000.

Phase

Duration

Sub tasks Funding (in Mos)

Status Start Date End Date

08 Bond Funding

Original Amount Debit/Credit

Other Funding(s)
$0.00

$0.00 $800,000.00

Scope 2006/2008 Bond May-12 Aug-12
Design 4 A Sep-12 Dec-12 Li
Construction 4 A Jan-13 Apr-13 Li

PAB Approved Cost Revised Funding

Total Project Cost

$800,000.00

DISTRICT
Various

PROJECT
Demolition of Rental
Houses

Property.

DESCRIPTION

Demolition of prior residential rental
houses and accessory structures.
Permit and demolish the Tolson

Phase
Duration
(in Mos)

Sub tasks Funding

08 Bond Funding

Original Amount Debit/Credit

Other Funding(s)
$225,037.00

Status Start Date End Date

PAB Approved Cost Revised Funding

Total Project Cost

$225,037.00

DISTRICT
Various

PROJECT
Demolition of Houses
and Accessory

Structures

DESCRIPTION

Permit and demolish houses and
accessory structures on the Ruckstahl,
Martin, and Birge properties.

Phase
Duration

Sub tasks (in Mos)

Design

Funding
2008 Bond

Status Start Date End Date

Construction 2008 Bond

08 Bond Funding

Original Amount Debit/Credit

Other Funding(s)
$359,936.00

PAB Approved Cost Revised Funding

Total Project Cost

$359,936.00

DISTRICT PARK
County-wide

PROJECT

DESCRIPTION

Grouped Trails (Listed below in District order)

Phase
Duration
(in Mos)

STLREN S Funding

08 Bond Funding

Original Amo Debit/Credit

Other Funding(s)

Status PM

Start Date End Date

PAB Approved Cost
$970,000.00

Revised Funding

Total Project Cost

$970,000.00

Lake Fairfax ($51,100); Dead Run SV ($220,000); Phick SV ($98,200); Difficult Run SV ($100,000); Pine Ridge ($251,000); Chessies Trail ($249,700)

Revised 05/22/13

Page 25 of 44




DISTRICT PARK
Dranesvill | Dead Run SV
e

PROJECT

DESCRIPTION
Grouped Trails: 1150 LF asphalt.
Churchill to ROW near

Ingleside Ave.

Phase

Duration
Sub tasks Funding (in Mos) Status Start Date End Date
Scope 2008 Bond 4 Jan-12 Apr-12 Boston
Land Acquisition 2008 Bond 4 Sep-11 Dec-11 TBD
Design 2008 Bond 3 May-12 Jul-12 Boston
Construction 2008 Bond 5 A Aug-12 Dec-12 Boston

Other Funding(s)
$0.00

08 Bond Funding

Original Amount Debit/Credit

$220,000.00 $0.00

PAB Approved Cost
$220,000.00

Revised Funding

Total Project Cost

$220,000.00

DISTRIC

Mt. Vernon

T
Pohick SV

PROJECT
Grouped Trails:
Pohick Road
Connector to CCT

DESCRIPTION
Asphalt 200' existing path.

Phase
Duration
Sub tasks Funding (in Mos) Status Start Date End Date
Scope 2008 Bond 3 Aug-10 Nov-10 Boston
Design 2008 Bond 3 Dec-10 Feb-11 Boston
Construction 2008 Bond 2 wiC Mar-11 Sep-13 Boston

Other Funding(s)
$0.00

08 Bond Funding

Original Amount Debit/Credit

$98,200.00 $0.00

PAB Approved Cost
$98,200.00

Revised Funding

Total Project Cost

$98,200.00

Dranesvil
e

DISTRICT

PROJECT

DESCRIPTION

| | Difficult Run SV |Grouped Trails: CCT|Stabilize 2000’ eroded area along

Georgetown Pike to |Difficult Run SV.
Old Dominion Dr.
Phase 2 (south of Old
Dominion)

Phase
Duration
Sub tasks Funding (in Mos) Status Start Date End Date
Land Acquisition 2008 Bond 12 Aug-10 Jul-11 Williams
Scope 2008 Bond 12 Aug-10 Jul-11 McFarland
Design 2008 Bond 9 Aug-11 Apr-12 McFarland
Construction 2008 Bond & 10 A May-12 Feb-13
Insurance Funds

Other Funding(s)
$0.00

08 Bond Funding

Original Amount Debit/Credit

$100,000.00 $0.00

PAB Approved Cost

Revised Funding

Total Project Cost

$100,000.00

Phase
Duration
DISTRICT PARK PROJECT DESCRIPTION SITLRENE Funding (YD) Status Start Date End Date
Mason Accotink SV Grouped Trails: Asphalt 1000 new trail to existing Scope 2008 Bond 9 Jan-11 Oct-11 Boston
Pine Ridge Connector |sidewalk to park
Trail to CCT Design 2008 Bond 3 A Nov-11 Jan-12 Boston
Construction 2008 Bond 4 Feb-12 May-12
08 Bond Funding
X Original Amount Debit/Credit X
Other Funding(s) PAB Approved Cost Revised Funding
$0.00 $251,000.00 $0.00
Total Project Cost $251,000.00
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DISTRICT
Lee

PARK
Lee District

PROJECT
Grouped Trails:
Chessie's Tralil -

Family Recreation
Area Phase Il

DESCRIPTION
Design and construct Chessie's Trail.

Phase

Duration
Sub tasks Funding (in Mos) Status Start Date End Date
Scope 2008 Bond 9 A Oct-12 Mar-13 McFarland
Design 2008 Bond 18 Jun-13 Dec-14 McFarland
Construction 2008 Bond 10 Jan-15 Oct-15 McFarland

Other Funding(s)
$0.00

08 Bond Funding

Original Amount Debit/Credit

$249,700.00 $330,000.00

PAB Approved Cost

Total Project Cost

$579,700.00

DISTRICT

ville

PARK
Great Falls Nike

PROJECT
Infrastructure
Completion

DESCRIPTION
SWM facility, trails, transitional
landscaping screening and
streetlights.

Sub tasks

Phase
Duration

Funding (in Mos)

Status

Start Date

End Date

Other Funding(s)
$25,000.00

08 Bond Funding
Original Amount Debit/Credit

$824,500.00 ($34,619.00)

PAB Approved Cost
$849,500.00

Scope 2008 Bond Sep-08 Sheikh
Design 4 Oct-08 Jan-09 Sheikh
Construction 11 w/C Feb-09 Dec-09 Mends- Cole

Revised Funding
$814,881.00

Total Project Cost

$814,881.00

DISTRICT
Dranes-
ville

PARK
Great Falls Nike

PROJECT
Installation of Synthetic
Turf Field in
Partnership with Great
Falls Lacrosse

DESCRIPTION

Scope, design, and construct synthetic
turf rectangular field #4.

Sub tasks

Phase
Duration

Funding (in Mos)

Status

Start Date

End Date

Other Funding(s)
$575,000.00

08 Bond Funding

Original Amount Debit/Credit

$0.00 $250,000.00

PAB Approved Cost

Scope 2008 Bond/ May-12 Mends-Cole
Partnership

Design 2008 Bond/ 2 Jul-12 Aug-12 Mends-Cole
Partnership

Construction 2008 Bond/ 4 wiC Sep-12 Dec-12 Mends-Cole
Partnership

Revised Funding

Total Project Cost

$825,000.00

PAB Mar 2012 reallocated the $250,000 to this project from the Spring Hill Mechanical Renovation Project.

DISTRICT
Dranes-
ville

Spring Hill
RECenter

PROJECT
RECenter Expansion

DESCRIPTION
RECenter expansion to include fitness

space, multipurpose space, and a gym

(design only).

Phase
Duration
Sub tasks Funding (in Mos) Status Start Date End Date
Scope 2008 Bond 6 A Aug-11 Feb-12 Villarroel
Design 12 A Feb-12 Feb-13 Villarroel

Other Funding(s)
$0.00

08 Bond Funding
Original Amount Debit/Credit

$0.00 $600,000.00

PAB Approved Cost
$539,750.00

Revised Funding

Total Project Cost

$600,000.00
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DISTRICT PARK PROJECT DESCRIPTION
Dranes-
ville

at Turner Farm. Construction
documents for roll-top Observatory.
Conceptual design for Education
building.

Turner Farm | Observatory - Phase | |Work with the Analemma Society to
advance the design of and support for

Sub tasks
Design

Phase
Duration
Funding (in Mos)
2004 Bond

Status

Start Date

End Date

Nutter

fundraising efforts for the Observatory

Construction

Ori
Other Funding(s)

2008 Bond

08 Bond Funding

ginal Amount Debit/Credit

PAB Approved Cost

TBD

Revised Funding

Total Project Cost

$727,500.00

DISTRICT PROJECT DESCRIPTION
Hunter Mill| Lake Fairfax Replacement of 3 |Scope, design and permit
Restroom Facilities for bathhouse/restroom facilities at RV,

ADA Compliance  |Family Camping, and Picnic Area.
Design only.

Sub tasks
Scope

Phase
Duration

Funding (in Mos)
2008 Bond

Status

Start Date
May-11

End Date

Duncan

Design

2008 Bond 12

Dec-11

Oct-12

Duncan

08 Bond Funding

(o]]

Other Funding(s)
$449,100.00

08 Bond Funding
ginal Amount Debit/Credit

$727,500.00 $0.00

PAB Approved Cost
$1,176,600.00

Revised Funding

. Original Amount Debit/Credit . )
Other Funding(s) PAB Approved Cost Revised Funding
$162,000.00 $0.00 $150,000.00 $312,000.00
Total Project Cost $312,000.00
») 0
DISTR PAR PRO D RIPTIO a o a Date =
Hunter Mill| Lake Fairfax Skate Park Scope, design, and construct a Scope 2008 Bond 6 Jul-11 Fruehauf
concrete skate park.
Design 2008 Bond 6 Jan-12 Jun-12 Fruehauf
Construction 2008 Bond 6 w/C Jul-12 Dec-12 Fruehauf

Total Project Cost

$1,176,600.00

DISTRICT PROJECT DESCRIPTION
Hunter Mill| Lake Fairfax Expand Watermine |Expand Watermine to include
activities for teens (design only).

Sub tasks
Scope

Phase
Duration
Funding (in Mos)

2008 Bond

Status

Start Date

End Date

Design

Other Funding(s)

Original Amount

2008 Bond

08 Bond Funding

Debit/Credit

$400,000.00

PAB Approved Cost
$400,000.00

Revised Funding

Emory

Total Project Cost

$400,000.00
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DISTRICT

PARK

PROJECT
Demolition of

DESCRIPTION
Permit and demolish accessory

Accessory Structures |structures to include an outdoor

kitchen, pool, pool house, garage,
shed, and fencing.

Sub tasks
Design

Funding
2008 Bond

Phase
Duration
(in Mos)

Status

Start Date

End Date

PM
Sheikh

Construction

Other Funding(s)

2008 Bond

Original Amount

08 Bond Funding

Debit/Credit

PAB Approved Cost

Revised Funding

Lehman

Total Project Cost

$0.00

DISTRICT

Historic Huntley

PROJECT
Historic Huntley Site
Restoration - Main
House and Historic
Dependencies

DESCRIPTION
Development and preservation of the
Huntley Historic site and related
buildings. Includes archeological
analysis of the buildings, cultural
landscape report, site features
analysis, site improvements and
building renovations.

Sub tasks

Funding

Phase
Duration
(in Mos)

Status

Start Date

End Date

Other Funding(s)
$708,746.00

08 Bond Funding

Original Amount

$1,886,650.00

Debit/Credit

$0.00

PAB Approved Cost
$2,500,000.00

Scope 2004 Bond Duncan
Design 2004 Bond 6 Apr-09 Sep-09 Duncan
Construction 2008 Bond 18 wi/C Oct-09 Mar-11 Duncan

Revised Funding
$1,845,422.00

Total Project Cost

$2,595,396.00

DISTRICT
Lee

Lee District

PROJECT

Family Recreation
Area 1

DESCRIPTION

Scope, design, and construct play
area 1 of the accessible playground.

Phase
Duration
Sub tasks Funding (in Mos) Status Start Date End Date
Scope 2008 Bond 3 Jul-11 Sep-11 Fruehauf
Design 2008 Bond
Construction 2008 Bond 6 wiC Oct-11 Mar-12 Lynch

Other Funding(s)
$0.00

08 Bond Funding

Original Amount

$0.00

Debit/Credit

$600,000.00

PAB Approved Cost

Revised Funding

Total Project Cost

$600,000.00
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DISTRICT PARK PROJECT
Mason | Pinecrest Golf | Reconstruction of the
Course Upper Dam
Embankments

Design and reconstruct the upper dam
embankments.

DESCRIPTION

Sub tasks

Phase

Duration
Funding (in Mos)

Scope Fund 371 18

Status

Start Date

Jul-07

Jan-09

End Date
Dec-08

Dec-11

Lehman

Sheikh

Design 2008 Bond 36

w/C

Jan-12

Mar-14

Lynch

Construction

Other Funding(s)
$65,000.00

2008 Bond 26

08 Bond Funding

Original Amount Debit/Credit

$2,551,100.00 $0.00

$2,616,100.00

PAB Approved Cost
$2,616,100.00

Revised Funding

Total Project Cost

PARK PROJECT

Lower Pond Dam

Repair and Stream
Restoration

DISTRICT
Mason | Pinecrest Golf
Course

DESCRIPTION
Repair of the lower pond spillway

Phase
Duration

Sub tasks Funding (YD)

Scope

Status

Start Date

Jan-09

End Date

Dec-11

Sheikh
TBD

structures and restoration of the

Design 2008 Bond

Jan-13

Mar-14

stream segment between the upper
and lower ponds.

Other Funding(s)

Construction 2008 Bond

08 Bond Funding

Original Amount Debit/Credit

$0.00 $0.00 $1,000,000.00

$1,000,000.00

PAB Approved Cost

Revised Funding

Total Project Cost

PARK PROJECT

DISTRICT
Bunker Renovation

Mt. Vernon| Laurel Hill Golf
Course

DESCRIPTION

Phase
Duration
Funding (in Mos)

2004 Bond

Sub tasks
Scope

Status

Start Date
May-12

Jun-12

End Date

Jul-12

Bhinge
Bhinge

Design and renovate the golf course
bunkers.

Design 2004 Bond 2

wiC

Aug-12

Dec-12

Bhinge

2004 Bond 5

Construction

08 Bond Funding

Revised Funding

Original Amount Debit/Credit
Other Funding(s) PAB Approved Cost
$315,101.00 $0.00 $164,899.00
Total Project Cost $480,000.00
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DISTRICT
Mt. Vernon

PARK

McNaughton
Fields

PROJECT
Atheltic Fields

DESCRIPTION

Design for renovation of athletic fields
and infrastructure.

Sub tasks
Scope

Phase
Duration
Funding (in Mos)

2008 Bond

Status

Start Date

End Date

PM

Design

Other Funding(s)

2008 Bond

08 Bond Funding

Original Amount Debit/Credit

PAB Approved Cost
$145,500.00

Emory

Revised Funding

Total Project Cost

$145,500.00

DISTRICT
Mt. Vernon

Mt. Vernon
District

PROJECT
Building Existing
Conditions Evaluation;

Limited Feasibility

Study for Expansion
Capabilities

DESCRIPTION

Develop scope and budget for building
renewal.

Sub tasks
Scope

Phase
Duration
Funding (YD)

2008 Bond

Status

Start Date
May-13

May-14

Other Funding(s)
$0.00

08 Bond Funding

Original Amount Debit/Credit

$970,000.00 $0.00

PAB Approved Cost

Revised Funding

Total Project Cost

$970,000.00

DISTRICT
Provi-
dence

Oak Marr

PROJECT

Oak Marr RECenter -
Expand Fitness Area

DESCRIPTION

Rec Center expansion to provide
larger fitness center. Design only.

Phase
Duration
Sub tasks Funding (in Mos) Status Start Date End Date
Scope 2008 Bond 6 Aug-11 Feb-12 Inman
Design 2008 Bond 12 A Feb-12 Feb-13 Inman

Other Funding(s)

08 Bond Funding

Original Amount Debit/Credit

PAB Approved Cost

Revised Funding

Other Funding(s)
$0.00

08 Bond Funding
Original Amount Debit/Credit

$451,536.00 $0.00

PAB Approved Cost
$451,536.00

$0.00 $0.00 $450,000.00 $450,000.00
Total Project Cost $450,000.00
Phase
Duration
DISTRICT PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status Start Date End Date
Provi- Oak Marr Athletic Field Lighting |Scope, design, permit and install Scope 2008 Bond 3 Jul-10 Sep-10 Li
dence Field #1 & #2 athletic field lighting on field #1 & #2.
Design 5 Oct-10 Feb-11 Li
Construction 7 wiC Mar-11 Sep-11 Li

Revised Funding

Total Project Cost

$451,536.00
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DISTRICT PROJECT DESCRIPTION
Provi- Oak Marr Synthetic Turf Scope, design, permit and install
dence Conversion Field #1 & |synthetic turf on field #1 & #2

#2

Sub tasks

Phase

Duration
Funding (in Mos)

Status

Start Date

End Date

Scope 2008 Bond 4 Jul-10 Oct-10 Mends-Cole
Design 2008 Bond 7 Nov-10 Jul-11 Mends-Cole
Construction 2008 Bond 5 w/C Jun-12 Oct-12 Mends-Cole

Other Funding(s)
$0.00

08 Bond Funding
Original Amount Debit/Credit

$1,689,740.00 $0.00

PAB Approved Cost
$1,709,240.00

Revised Funding

Total Project Cost

$1,689,740.00

DISTRICT PROJECT
Providence Repair of Structural
dence RECenter Damage

DESCRIPTION
Design and construct repairs to the
steel rigid frame roof girders located
over the pool area.

Sub tasks

Phase

Duration
Funding (in Mos)

Status

Start Date

End Date

Scope 2008 Bond May-12 Hardee
Design 2008 Bond 5 Jan-12 May-12 Hardee
Construction 2008 Bond 4 wiC Jun-12 Sep-12 Hardee

Other Funding(s)
$0.00

08 Bond Funding

Original Amount Debit/Credit

$0.00 $662,000.00

PAB Approved Cost
$662,000.00

Revised Funding

Total Project Cost

$662,000.00

DISTRICT PROJECT
Providence Repair of Earthquake
RECenter Damage

DESCRIPTION
Design and construct repairs to the
masonry, floor slabs, and finishes
damaged by the earthquake.

Sub tasks

Phase

Duration
Funding (in Mos)

Status

Start Date

End Date

Scope 2008 Bond/ Apr-12 Hardee
Insurance

Design 2008 Bond/ 4 Jan-12 Apr-12 Hardee
Insurance

Construction 2008 Bond/ 4 wiC May-12 Aug-12 Hardee
Insurance

Other Funding(s)
$0.00

08 Bond Funding

Original Amount  Debit/Credit

$0.00 $158,000.00

PAB Approved Cost

Revised Funding

Total Project Cost

$158,000.00

DISTRICT PROJECT DESCRIPTION
Oakton HS Synthetic Turf Fields |Participate in Partnership to install
dence hetic turf at Oakton HS practice
rectangular fields

Sub tasks
Scope

Phase
Duration
Funding (in Mos)

Status

Start Date

End Date

Design

Construction

Other Funding(s)
$0.00

2008 Bond 3

08 Bond Funding
Original Amount Debit/Credit

$0.00 $115,277.00

PAB Approved Cost
$115,277.00

Jun-13

Aug-13

Garris

Revised Funding

Total Project Cost

$115,277.00
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DISTRICT
Provi-
dence

Oak Marr

RECenter Expasnion

DESCRIPTION
Construct a new two story addition of

PROJECT

Sub tasks
Scope

Phase

Duration

Funding (in Mos)

Status

Start Date

End Date

10,000 sq. ft. for fitness and
programming

Design

Nov-14

Inman

Construction

Other Funding(s)
$0.00

2008 Bond 18

08 Bond Funding

Original Amount Debit/Credit

$0.00 $387,061.00

PAB Approved Cost

$387,061.00

May-13

Revised Funding

Total Project Cost

$387,061.00

DISTRICT
Springfield

Burke Lake

DESCRIPTION
Scope, design and permit new ADA

PROJECT
Replace Restroom

Sub tasks
Scope

Phase
Duration
Funding (in Mos)

2008 Bond

Status

Start Date
May-11

Dec-11

End Date

Oct-12

Duncan

Duncan

compliant restroom facility in core
area. Design only.

Facility

Design

2008 Bond 12

Other Funding(s)

08 Bond Funding

Original Amount Debit/Credit

PAB Approved Cost

Revised Funding

5500 square foot club house and

Expansion.
related ammenities.

Other Funding(s)
$0.00

08 Bond Funding
Original Amount Debit/Credit

$2,910,000.00 $0.00

PAB Approved Cost

$2,910,000.00

$41,000.00 $0.00 $75,000.00 $116,000.00
Total Project Cost $116,000.00
Duratio
DISTR PAR PRO ») RIPTIO b ding 0 art Date d Date P
Spring- | Burke Lake & Burke Lake Golf Phase | - Develop an overall Scope 2008 Bond 9 A Apr-11 Dec-11 Inman
field Golf Course | Course - Club House [Conceptual Plan for replacing the club _
Replacement and  [house and expanding the driving Design 18 Jan-12 Jun-13 Inman
Driving R . Desi d truct -
riving Range range. Design and construct a new Constucion 3 NS Decia

Revised Funding

Total Project Cost

$2,910,000.00

DISTRICT
Spring-
field

Twin Lakes Golf
Course

PROJECT DESCRIPTION
Reconstruct North  [Design and reconstruct the north lake
Dam Embankment & [dam embankment and outlet structure.
Outlet Structures

Sub tasks
Scope

Phase
Duration

Funding (in Mos)

2004 Bond

Status

Start Date

End Date

Mar-10

Lehman

Sheikh

Design

28

Dec-07

Oct-12

Mar-14

Lynch

Construction

Other Funding(s)
$533,773.00

2008 Bond 16

08 Bond Funding
Original Amount  Debit/Credit

$1,746,000.00 ($154,059.00)

w/C

Cordelia discuss with David that three reallocations to Twin Lakes Oaks Room Addition were taken from this project $80,000 PAB action 7/11; $74,059 PAB

PAB Approved Cost

$2,279,773.00

Revised Funding

Total Project Cost

$2,125,714.00

action 2/12 and $130,000 PAB action 2/13 for a total of $284,059.
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Phase

Duration
DISTRICT PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status Start Date End Date
Sully Arrowhead Infrastructure to Road frontage improvements, Scope 3 Oct-08 Dec-08 Holsteen
support athletic fields |streetlights, utilities, trails and _ _
landscaping. Complete approved site Design 6 Jan-09 Jun-09 Sheikh
lan.
P Construction 2008 Bond 6 w/C Jul-09 Dec-09 Guzman
08 Bond Funding
Original Amount Debit/Credit
Other Funding(s) PAB Approved Cost Revised Funding
$18,270.00 $688,700.00 $0.00 $706,970.00 $652,150.00
Total Project Cost $706,970.00

Phase
Duration
PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status
DISTRICT Start Date End Date
Sully Timber Ridge Park Development  [Atheltic Field Lighting for three Scope B Jan-13 Mar-13 Mends-Cole
Proffer diamond fields
Design 3 Jan-13 Mar-13 Mends-Cole
Construction 2008 Bond 15 A Apr-13 Jun-14 Li
08 Bond Funding
. Original Amount  Debit/Credit . X
Other Funding(s) PAB Approved Cost Revised Funding
$283,360.00 $0.00 $86,640.00 $370,000.00 $370,000.00
Total Project Cost $370,000.00
Sully Sully Conceptual Design for [Conceptual design for stewardship Scope 2008 Bond 6 A Jun-12 Dec-12 Inman
Woodlands |Stewardship Education [education center.
Center Design 2008 Bond 12 Dec-12 Nov-13 Inman
08 Bond Funding
X Original Amount Debit/Credit X i
Other Funding(s) PAB Approved Cost Revised Funding
$0.00 $291,000.00 ($100,000.00)
Total Project Cost $191,000.00
Phase
Duration
PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status
DISTRICT Start Date End Date
Sully Sully Historic | Modular Visitor Center |Install modular visitor center and Scope 2004 3 Jan-09 Jun-09 Davis
Site related infrastructure Bond/Proffers
Design Mastenbrook 30 A Jan-10 Jun-12 Davis
TelCom Fees
Construction 2008 Bond/Various 3 Jul-12 Sep-12 Davis

08 Bond Funding
Other Funding(s) g R PEAEEE PAB Approved Cost Revised Funding
$144,110.00 $0.00 $299,650.00 $443,760.00 $443,760.00
Total Project Cost $443,760.00
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DISTRICT PARK PROJECT DESCRIPTION
Sully Natural and Cultural

Woodlands Resources Studies

Phase
Duration
Sub tasks Funding (in Mos)
2008 Bond

Status

Start Date

End Date PM
Stallman/RMD

2008 Bond
08 Bond Funding
Original Amount Debit/Credit

Other Funding(s)
$970,000.00 ($299,650.00)

PAB Approved Cost

Stallman/RMD

Revised Funding

Total Project Cost

$670,350.00

Active Projects - Subtotal

$36,358,326.00

DISTRICT PARK PROJECT DESCRIPTION

Lee Historic Huntley| Historic Huntley Site |Renovate tenant house for visitor
Restoration - Phase Il |center.

Tenant House

2008 Bond Funding - Future Year Projects

Phase
Duration
Sub tasks Funding (YD) Status Start Date End Date
Scope
Design
Construction 2008/2012 Bond

08 Bond Funding

Original Amount Debit/Credit
Other Funding(s)

$1,000,000.00 $0.00 $0.00

PAB Approved Cost

Revised Funding

Total Project Cost

$1,000,000.00

DISTRICT PARK PROJECT

DESCRIPTION

Sports Complex Determine Feasibility for developing
sports field complex considering use
of private venture. Facilities respond
to Need Assessment. Phase |
development on Youth Detention Site.
Concurrently draft and approve SE,
2232. Subphase | development for
demolition and construction.

Mt. Vernon|  Laurel Hill

Phase
Duration
Sub tasks Funding (YD) Status Start Date End Date
Land Acquisition 2004 Bond
Planning Fund 300-C30010
2232/SE Fund 300-C30010
Scope
Design 2008 Bond
Construction

08 Bond Funding

Original Amount Debit/Credit

Other Funding(s)
$0.00 $1,940,000.00 $0.00

PAB Approved Cost

Revised Funding

Total Project Cost

$1,940,000.00

DISTRICT PARK PROJECT DESCRIPTION
Mt. Vernon| Mt. Vernon | Design and Permitting

District for RECenter Renewal

Phase
Duration
Sub tasks Funding (in Mos)

2008 Bond

Status

Start Date

End Date

Total Project Cost

08 Bond Funding

. Original Amount  Debit/Credit
Other Funding(s)

$727,500.00

PAB Approved Cost

Revised Funding

Future Year Projects - Subtotal

$2,667,500.00
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DISTRICT
Braddock

PARK

Kings Park
Park

PROJECT
Park Improvements

DESCRIPTION
General Park Improvements

Sub tasks

2008 Bond Funding - Completed Projects

Funding

Phase

Duration
(in Mos)

Status

Start Date

End Date

Dorlester

MP General Fund 9 Apr-08 Jan-09
2232 6 Mar-09 Sep-09 Galusha
Scope 2008 Bond 3 Ocr -09 Dec-09 Vu
Design 6 Jan-10 Jun-10 Vu
Construction 6 C Jul-10 Dec-10 Garris

Other Funding(s)
$101,600.00

08 Bond Funding

Original Amount

$97,000.00

Debit/Credit

$0.00

PAB Approved Cost
$198,600.00

Revised Funding

Total Project Cost

$198,600.00

DISTRICT
Braddock

Ossian Hall

PROJECT
Phase Il Revitalization

DESCRIPTION
Renovate and expand the parking lot
and trail system, relocate the multi-use
courts and playground, construct a
community plaza area and LID
stormwater management facilities.

Phase
Duration
Sub tasks Funding (in Mos) Status Start Date End Date
Scope 2008 Bond 6 Jan-09 Jun-09
Design 3 Jul-09 Sep-09
Construction 15 C Oct-09 Dec-10 Garris

Other Funding(s)
$49,000.00

08 Bond Funding

Original Amount

$2,813,000.00

Debit/Credit

($286,964.00)

PAB Approved Cost
$2,605,000.00

Revised Funding

Total Project Cost

$2,575,036.00

DISTRICT
Braddock

Ossian Hall

PROJECT
Phase Il - Install
Synthetic Turf on
Rectangle Field

DESCRIPTION
Scope, design, permit and install
synthetic turf on rectangle field.

Phase
Duration
Sub tasks Funding (in Mos) Status Start Date End Date
Scope 2008 Bond 3 Jan-10 Mar-10
Design 2008 Bond 2 Apr-10 May-10
Construction 2008 Bond 13 C Jun-10 Jun-11 Garris

Other Funding(s)

08 Bond Funding

Original Amount

Debit/Credit

PAB Approved Cost

Revised Funding

$0.00 $0.00 $0.00
Total Project Cost $0.00
Phase
Duration
DISTRICT PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status Start Date End Date
County- Various Rental Properties  |Various capital repairs to rental Scope 2008 Bond 60 Jan-09 Jul-14 Best/Williams
wide Improvements properties.
Design
Construction C Jul-09 Dec-12 Williams

Other Funding(s)

$0.00

08 Bond Funding

Original Amount

$630,500.00

Debit/Credit

$0.00

PAB Approved Cost
$630,500.00

Revised Funding

Total Project Cost

$630,500.00
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DISTRICT

PARK

County-wide

PROJECT

DESCRIPTION

Completed Grouped Trails (Listed below in District order)

Total Project Cost

Sub tasks

Other Funding(s)

Funding

Phase
Duration

08 Bond Funding

Original Amount

Debit/Credit

Status

PAB Approved Cost

Start Date

End Date

PM

DISTRICT
Lake
Fairfax

PARK
Lake Fairfax

PROJECT
Grouped Trai
Fairfax Sustainable
Natural Surface Trail

DESCRIPTION

Sub tasks
Scope

Funding
2008 Bond

Phase
Duration
(in Mos)

Status

Start Date

End Date

Cronauer

Design

2008 Bond

Jun-11

Aug-11

Cronauer

Construction

Other Funding(s)
$0.00

2008 Bond

08 Bond Funding

Original Amount

$51,100.00

Debit/Credit

$0.00

PAB Approved Cost

Sep-11

Dec-11

Cronauer

Total Project Cost

$51,100.00

DISTRICT

Amberleigh

PROJECT

Grouped Trails:
Island Creek at

Amberleigh Park  |Construction Access/VDOT ROW

Asphalt 2600 new trail.

DESCRIPTION

Sub tasks

Funding

Phase

Duration
(in Mos)

Status

Start Date

End Date

Land Acquisition 2008 Bond
Scope 2008 Bond 6 C Aug-10 Jan-11 McFarland
Design 2008 Bond 9 Feb-11 Oct-11
Construction 2008 Bond 10 Aug-12 May-13

Other Funding(s)
$0.00

08 Bond Funding

Original Amount

$330,000.00

Debit/Credit

($330,000.00)

PAB Approved Cost

Total Project Cost

$0.00

Funding transferred to hight priority project - Chessie's Trail.

DISTRICT
Provi-
dence

Accotink SV

PROJECT

DESCRIPTION

Grouped Trails:  [Asphalt 500" existing path.

Barbara Lane
Connector to CCT
(formerly Karen Drive)

Phase
Duration
Sub tasks Funding (in Mos) Status Start Date End Date
Scope 2008 Bond 4 Dec-10 Apr-11 Cronauer
Design 2008 Bond 2 May-11 Jun-11 Cronauer
Construction 2008 Bond 3 C Jul-11 Sep-11 Cronauer

Other Funding(s)
$0.00

08 Bond Funding

Original Amount

$130,000.00

Debit/Credit

$0.00

PAB Approved Cost
$54,960.00

Total Project Cost

$130,000.00

Moved to prior to 2008 Bond project worksheet.
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DISTRICT
Sully

PARK
Flatlick SV

PROJECT
Grouped Trails:
Flatlick SV

DESCRIPTION

Asphalt 1300 new trail to extend new
DPWES trail.

Sub tasks

Funding

Phase

Duration
(in Mos)

Status

Start Date

End Date

Land Acquisition 2008 Bond 6 Feb-11 Jul-11 Cline
Scope 2008 Bond 4 | Sep-10 Jan-11 Cronauer
Design 2008 Bond 6 Feb-11 Jul-11

Construction 2008 Bond 6 Aug-11 Jan-12

Other Funding(s)
$0.00

08 Bond Funding

Original Amount

$162,500.00

Debit/Credit

$0.00

PAB Approved Cost

Revised Funding

DISTRICT

ville

PARK

Total Project Cost

PROJECT

Colvin Run Mill | Visitor Center Addition [Prepare Concept Plan for Visitor

Renovation

DESCRIPTION

Center Addition - Renovation

Sub tasks

Other Funding(s)

$162,500.00

Funding

Phase
Duration
(|n Mos)

08 Bond Funding

Original Amount

$97,000.00

Debit/Credit

Substitute this project for higher priority projects due to lack of DPWES progress.

Status

PAB Approved Cost
$97,000.00

Start Date

End Date

Revised Funding

Total Project Cost

$97,000.00

DISTRICT

ville

Riverbend

PROJECT

Clarks Branch Bridge

DESCRIPTION

90’ bridge over Clarks Branch.

Sub tasks

Funding

Phase
Duration

(in Mos)

Status

Start Date

End Date

Scope MDS Grant Cronauer
Design 2004 Bond 10 Jul-08 Apr-09 Cronauer
Construction 2008 Bond 6 C Jul-09 Dec-09 Cronauer

Other Funding(s)
$0.00

08 Bond Funding

Original Amount

$512,450.00

Debit/Credit

($112,515.00)

PAB Approved Cost
$269,340.00

Revised Funding

Total Project Cost

$399,935.00

DISTRICT
Dranes-
ville

Spring Hill

PROJECT
Spring Hill RECenter
Connector Trail

DESCRIPTION

Asphalt 500" and bridge over existing
footpath

Phase
Duration
Sub tasks Funding (in Mos) Status Start Date End Date
Scope 3 Aug-09 Oct-09 Holley
Design 5 Nov-09 Apr-10 Holley
Construction 2008 Bond 2 C May-10 Jun-10 Holley

Other Funding(s)
$0.00

08 Bond Funding

Original Amount

$0.00

Debit/Credit

$112,515.00

PAB Approved Cost
$112,515.00

Revised Funding

Total Project Cost

$112,515.00
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DISTRICT
Dranes-
ville

PARK
Spring Hill
RECenter

PROJECT
RECenter Mechanical
System Renovation

DESCRIPTION
Replace 2 dectron units with AC

Phase

Duration

capable units, and replace associated
piping and controls.

Sub tasks Funding (in Mos) Status Start Date End Date
Scope 2008 Bond 3 Apr-09 Jun-09 Hardee
Design 5 Jul-09 Nov-09 Hardee

C Dec-09 Oct-10 Hardee

Construction

Original Amount

Other Funding(s)
$0.00

08 Bond Funding

$2,580,200.00

Debit/Credit

$0.00

PAB Approved Cost
$1,660,000.00

Revised Funding
$1,248,254.00

Total Project Cost

$2,580,200.00

Cordelia check with David $250,000 was reallocated from this project PAB 3/12 to Great Falls Nike Synthetic Turf Field.

DISTRICT
Dranes-
ville

Spring Hill
RECenter

PROJECT
Parking Lot
Renovation

DESCRIPTION
Design and construction a new

RECenter entrance from Lewinsville
Road, close entrance from Artnauman

Phase
Duration
Sub tasks Funding (in Mos) Status Start Date End Date
Scope 2008 Bond 6 Oct-08 Mar-09 Villarroel
Design 18 Apr-09 Sep-10 Villarroel
18 C Oct-10 Mar-12 Hardee

Court, add 260 new parking spaces,
repave existing parking lot and provide
LID stormwater facilities, sidewalks
and landscaping.

Construction

08 Bond Funding

Original Amount  Debi

Other Funding(s)
$95,000.00

$1,935,150.00

$494,538.00

t/Credit

PAB Approved Cost
$2,027,460.00

Revised Funding
$2,524,688.00

Total Project Cost

$2,524,688.00

DISTRICT

PARK
Spring Hill

PROJECT
Spring Hill RECenter

DESCRIPTION
Gym concept plans with MCC and

Sub tasks
Scope

Phase
Duration
(in Mos)

Funding
2008 Bond

Status

Start Date

End Date

Villarroel

Villarroel

Gym design of the gym.

Design 2008 Bond

08 Bond Funding

Original Amount Debit/Credit . .
PAB Approved Cost Revised Funding

Other Funding(s)

$727,500.00 ($494,538.00)

$232,962.00

Total Project Cost

Phase
Duration
DISTRICT PROJECT DESCRIPTION SITLRENE Funding (in Mos) Status Start Date End Date
Hunter Mill|  Frying Pan Equestrian Facility [Phase | - Design and construction of Scope 2004 Bond 3 Jul-07 Sep-07 Scheib
Farm Improvements horse stables and related
improvements. Design 9 Oct-07 Jun-08 Scheib
Construction 2008 Bond 18 C Jul-08 Dec-09 Guzman

08 Bond Funding

X Original Amount Debit/Credit X
Other Funding(s) PAB Approved Cost Revised Funding
$0.00 $485,000.00 $0.00 $485,000.00
Total Project Cost $485,000.00

Revised 05/22/13 Page 39 of 44



DISTRICT
Hunter Mill

Lake Fairfax
Park

PROJECT
Core Area Picnic
Shelter-Phase 2B

DESCRIPTION
Design and construct rentable lake
front picnic shelters.

Phase

Duration
Sub tasks Funding (in Mos) Status Start Date End Date
Scope 2004 Bond 18 Jul-07 Dec-08 Villarroel
Design 9 Jan-09 Sep-09 Villarroel
Construction 2008 Bond 12 o} Oct-09 Sep-10 Lynch

Other Funding(s)
$450,000.00

08 Bond Funding
Original Amount Debit/Credit

$727,500.00 ($550,000.00)

PAB Approved Cost
$1,111,000.00

Revised Funding
$849,900.00

Total Project Cost

$627,500.00

Cordelia check with David PAB July 2011 reallocated $150,00 from this project to Lake Fairfax Park ADA Bathhouse/Restroom Project

DISTRICT

Hooes Road
Park

PROJECT
Road and Parking Lot
Improvements,
Landscaping and Trails|

DESCRIPTION
Public road improvements, expansion
of the parking lot, stormwater
management facilities, trails and
landscaping.

Sub tasks
Scope

Phase
Duration
Funding (YD)

2008 Bond

Status

Start Date

End Date

Duncan

Construction

Other Funding(s)
$30,000.00

08 Bond Funding
Original Amount Debit/Credit

$1,164,000.00 ($200,000.00)

PAB Approved Cost
$1,194,000.00

Duncan

Revised Funding

Total Project Cost

$994,000.00

DISTRICT
Lee

Huntley
Meadows

PROJECT
Boardwalk Renovation

DESCRIPTION
Replace decking on existing wetlands
boardwalk

Other Funding(s)
$0.00

08 Bond Funding
Original Amount Debit/Credit

$645,050.00 $0.00

PAB Approved Cost
$40,000.00

Phase
Duration
Sub tasks Funding (in Mos) Status Start Date End Date
Scope 2008 Bond 3 Apr-10 Jun-10 Duncan
Design 3 Jul-10 Sep-10 Duncan
Construction 9 C Oct-10 Sep-11 Duncan

Revised Funding
$644,200.00

Total Project Cost

$645,050.00

DISTRICT
Lee

Lee District
RECenter

PROJECT

Mechanical System
Renovation

DESCRIPTION
Replace 2-pool pac units, 10-rooftop
units, 2-energy recovery units, 2-DX
units, 2-water pumps, and related
piping and controls.

Other Funding(s)
$68,000.00

08 Bond Funding
Original Amount Debit/Credit

$3,225,250.00 ($1,710,964.00)

PAB Approved Cost
$2,050,000.00

Phase
Duration
Sub tasks Funding (YD) Status Start Date End Date
Scope 2008 Bond 3 Jul-08 Sep-08 Hardee
Design 3 Oct-08 Dec-08 Hardee
Construction 9 C Jan-09 Oct-09 Hardee

Revised Funding
$1,598,768.00

Total Project Cost

$1,582,286.00

Revised 05/22/13
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DISTRICT

PARK
Lee District
RECenter

PROJECT
RECenter Roof
Replacement

DESCRIPTION

Sub tasks
Scope

Funding
2008 Bond

Phase
Duration
(in Mos)

Status

Start Date

End Date

PM

Hardee

Construction

X Original Amount
Other Funding(s)

08 Bond Funding

Debit/Credit

$331,300.00

PAB Approved Cost
$331,300.00

Hardee

Revised Funding

Total Project Cost

$331,300.00

DISTRICT

Lee District

PROJECT
Family Recreation
Area Phase | - Tree
House and Supporting
Facilities

DESCRIPTION
Develop a Conceptual Plan for the
Family Recreation Area. Design and
construct the Tree House and
supporting facilities.

Sub tasks Funding

Phase
Duration
(in Mos)

Status

Start Date

End Date

Scope Foundation Fruehauf
Design Foundation 15 Apr-09 Jun-10 Fruehauf
Construction 2008 Bond/ 15 C Jul-10 Sep-11 Lynch

Foundation
08 Bond Funding

. Original Amount
Other Funding(s)

$810,836.00 $436,500.00

Debit/Credit

$1,310,964.00

PAB Approved Cost
$2,558,300.00

Revised Funding

Total Project Cost

$2,558,300.00

DISTRICT
Mason

Pine Ridge

PROJECT
Synthetic Turf
Conversion for (1)
Field

DESCRIPTION
Scope, design and construct (1)
rectangular synthetic turf field

Phase
Duration
Sub tasks Funding (in Mos) Status Start Date End Date
Scope 2008 Bond 3 Sep-09 Nov-09 Mends-Cole
Design 6 Dec-09 May-10 Mends-Cole
Construction 6 C Jun-10 Nov-10 Mends-Cole

08 Bond Funding

Original Amount
Other Funding(s)

$0.00 $903,070.00

Debit/Credit

($125,000.00)

PAB Approved Cost
$903,070.00

Revised Funding

Total Project Cost

$778,070.00

DISTRICT
Mason

Pine Ridge

PROJECT
Athletic Field Lighting
for (3) Rectangular
Fields and (3)
Diamond Fields

DESCRIPTION
Scope, design and permit and install
athletic field lighting for (6) fields.

Phase
Duration
SITLRENE Funding (in Mos) Status Start Date End Date
Scope 2008 Bond 3 Sep-09 Nov-09 Li
Design 4 Dec-09 Mar-10 Li
Construction 8 C Apr-10 Nov-10 Li

08 Bond Funding

X Original Amount
Other Funding(s)

$30,000.00 $1,264,104.00

Debit/Credit

($300,000.00)

PAB Approved Cost
$1,294,104.00

Revised Funding
$1,286,000.00

Total Project Cost

$994,104.00

Revised 05/22/13
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DISTRICT

Mt. Vernon

North Hill

PROJECT
Master Plan

DESCRIPTION

Total Project Cost

Sub tasks

Other Funding(s)

Funding

Phase
Duration
(in Mos)

08 Bond Funding

Original Amount

Debit/Credit

Status

PAB Approved Cost

Start Date

End Dale

Revised Funding

DISTRICT

dence

Jefferson
District

PROJECT

Golf Course Irrigation
Replacement

DESCRIPTION

Replace automated golf course
irrigation system

Sub tasks

Funding

Phase
Duration
(in Mos)

Status

Start Date

End Date

Scope 2008 Bond Fruehauf
Design 2008 Bond 3 Apr-10 Jun-10 Fruehauf
Construction 2008 Bond 9 C Jul-10 Mar-11 Fruehauf

Other Funding(s)
$0.00

08 Bond Funding

Original Amount

$645,050.00

Debit/Credit

($164,899.00)

PAB Approved Cost
$497,000.00

Revised Funding
$381,464.00

Total Project Cost

$480,151.00

DISTRICT

dence

Oak Marr

PROJECT
Oak Marr RECenter -

Natatorium Renovation

DESCRIPTION
Replace pool bulkheads.

Sub tasks

Funding

Phase

Duration
(in Mos)

Status

Start Date

End Date

Scope 2008 Bond Hardee
Design 6 Apr-10 Sep-10 Hardee
Construction 12 C Oct-10 Oct-11 Hardee

Other Funding(s)
$0.00

08 Bond Funding

Original Amount

$2,580,200.00

Debit/Credit

($450,000.00)

PAB Approved Cost
$660,000.00

Revised Funding

Total Project Cost

$2,130,200.00

DISTRICT
Provi-
dence

Oak Marr

PROJECT
Oak Marr RECenter
Roof & Pool Dive
Tower Renovation

DESCRIPTION

Phase
Duration
Sub tasks Funding (in Mos) Status Start Date End Date
Scope 2008 Bond 6 May-10 Jan-11 Hardee
Design 3 Feb-11 Apr-11 Hardee
Construction 6 C May-11 Oct-11 Hardee

Other Funding(s)
$0.00

08 Bond Funding

Original Amount

$0.00

Debit/Credit

$892,000.00

PAB Approved Cost
$90,000.00

Revised Funding
$892,000

Total Project Cost

$892,000.00

Revised 05/22/13
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DISTRICT PARK

PROJECT DESCRIPTION

Oak Marr RECenter

Phase

Duration

Funding (in Mo

2008 Bond

Sub tasks
Scope

s)

Status

Start Date

Apr-11

Jun-11

End Date
May-11

Jul-11

Hardee

Hardee

Hardee

Oct-11

Provi- Oak Marr
dence Natatorium Lighting .
and Skylight Design
Renovation Construction 3 C Aug-11
08 Bond Funding
. Original Amount Debit/Credit . .
Other Funding(s) PAB Approved Cost Revised Funding
$0.00 $0.00 $345,000.00 $345,000.00
Total Project Cost $345,000.00 Cordelia speak with David. Reduce by $327,061 as a reallocation to the Oak Marr RECenter Fitness Expansion PAB 5/8/13.
D o]
DISTR PAR PRO D RIPTIO a o Date d Date =)
Mason Providence Mechanical System [Replace 1-multizone unit, 3-rooftop Scope 2008 Bond 6 Jul-08 Dec-08 Hardee
RECenter Renovation units, 1-DX unit, and related piping
and controls. Design 3 Jan-09 Mar-09 Hardee
14 C Apr-09 Nov-10 Hardee

Construction

08 Bond Funding

. Original Amount
Other Funding(s)

$62,000.00 ($8!

$1,935,150.00

$1,141,150.00

Debit/Credit

56,000.00)

PAB Approved Cost
$1,138,000.00

Revised Funding

$684,201.00

Total Project Cost

DISTRICT PARK

Spring-
field

Burke Lake &
Golf Course

DESCRIPTION
Replace train track and related
infrastructure

PROJECT
Train Track
Replacement

Funding
2008 Bond

Sub tasks
Scope

Phase
Duration
(in Mos)

Status

Start Date

Jun-10

End Date
May-10

Dec-10

Sheikh

Sheikh

Sheikh

Design

Jan-

11 Mar-12

Construction

08 Bond Fundi

X Original Amount
Other Funding(s)

$0.00 $1,455,000.00

$1,380,000.00

ng

Debit/Credit

($75,000.00)

PAB Approved Cost
$897,000.00

Revised Funding

Total Project Cost

DISTRICT
Spring-
field

PARK
Greenbriar

DESCRIPTION
Scope, design and construct (1)
rectangular synthetic turf field.

PROJECT
Synthetic Turf
Conversion
Rectangular Field #5

Funding
2008 Bond

Sub tasks
Scope

Phase
Duration
(in Mos)

Status

End Date

Start Date

Feb-09

May-09

Mends- Cole

Mends- Cole

Mends- Cole

Design

Jun-09

Sep-09

Construction

Original Amount

Other Funding(s)
$0.00 $1,115,500.00

$923,500

08 Bond Funding

Debit/Credit

($192,000.00)

.00

PAB Approved Cost
$1,115,500.00

Revised Funding

Total Project Cost

Revised 05/22/13
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PROJECT

DESCRIPTION

Phase

DISTRICT PARK
Spring- | Rolling Valley
field West

Athletic Field Lighting
and Site Lighting
Phase Il

Replacement of athletic field and site
lighting.

Duration
Sub tasks Funding (in Mos) Status Start Date End Date
Scope 2006 Bond 3 Apr-11 Jun-11 Li
Design 3 Jul-11 Sep-11 Li
Construction 2008 Bond 6 C Oct-11 Mar-12 Li

Other Funding(s)
$0.00

08 Bond Funding
Original Amount Debit/Credit

$0.00 $254,488.00

PAB Approved Cost
$315,000.00

Revised Funding

Total Project Cost

$254,488.00

DISTRICT PARK
Spring- | Twin Lakes Golf
field Course &
Clubhouse

PROJECT
Golf
Course/Clubhouse
Expansion

DESCRIPTION
Enlarge Oaks Room for additional
dining capacity. Design only.

Sub tasks
Scope

Phase
Duration
Funding (in Mos)

2008 Bond

Status

Start Date

End Date

Design

Other Funding(s)

2008 Bond
08 Bond Funding
Original Amount Debit/Credit

$154,059.00

PAB Approved Cost
$154,059.00

Revised Funding

Inman

Total Project Cost

$154,059.00

Completed Projects - Subtotal

$25,974,174.00

2008 Bond Program Total

Revised 05/22/13

$65,000,000.00
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